
CITY OF BURIEN

No. Item Quantity Unit  Unit Cost Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost 

1 Mobilization 1 LS 10,927$            10,927$                1 1,236$             1 261$             1 553$            1 313$              1 1,843$         

2 Removing Cement Conc. Sidewalk 85 SF 5$                     425$                     0 -$                     0 -$                 0 -$                 0 -$                  10 50$              

3 Removing Asphalt Pavement 600 LF 6$                     3,600$                  120 720$                30 180$             30 180$            30 180$              60 360$            

4 Removing Cement Conc. Curb and Gutter 570 LF 15$                   8,550$                  90 1,350$             30 450$             30 450$            30 450$              60 900$            

5 HMA Class 1/2" PG 64-22 60 TON 140$                 8,411.67$             10 1,435$             3 478$             3 478$            3 478$              2 280$            

6 Sidewalk 80 SF 50$                   4,000$                  0 -$                     0 -$                 0 -$                 -$                  10 500$            

7 Ramp/Push Button Landings 401 SF 70$                   28,070$                25 1,750$             1 70$               25 1,750$         25 1,750$           175 12,250$       

8 Cement Conc. Curb Ramp 10 EA 1,500$              15,000$                1 1,500$             0 -$                 2 3,000$         0 -$                  0 -$                 

9 Cement Conc. Traffic Curb and Gutter 570 LF 35$                   19,950$                90 3,150$             30 1,050$          30 1,050$         30 1,050$           60 2,100$         

10 Permanent Signing 1 EA 500$                 500$                     0 -$                     0 -$                 0 -$                 0 -$                  0 -$                 

11 Pedestrian Signal System 16 EA 1,375$              22,000$                4 5,500$             0 -$                 0 -$                 0 -$                  4 5,500$         

 

12 New Utility Covers 25 EA 1,000$              25,000$                0 -$                     1 1,000$          0 -$                 0 -$                  1 1,000$         

13 Utility Cover Treatment 55 EA 20$                   1,100$                  2 40$                  2 40$               0 -$                 0 -$                  5 100$            

ESTIMATED CONSTRUCTION COST 147,533$              16,681$           3,530$          7,461$         4,221$           24,883$       

20% CONTINGENCY 29,507$                1,168$             247$             522$            295$              1,742$         

TOTAL ESTIMATED CONSTRUCTION COST 177,040$              17,848$           3,777$          7,983$         4,516$           26,625$       

ADA Transition Plan Inventory

Ambaum/ S/SW 156th St Budget Estimate
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CITY OF BURIEN

No. Item

1 Mobilization

2 Removing Cement Conc. Sidewalk

3 Removing Asphalt Pavement

4 Removing Cement Conc. Curb and Gutter

5 HMA Class 1/2" PG 64-22

6 Sidewalk

7 Ramp/Push Button Landings

8 Cement Conc. Curb Ramp 

9 Cement Conc. Traffic Curb and Gutter

10 Permanent Signing

11 Pedestrian Signal System

12 New Utility Covers

13 Utility Cover Treatment

TOTAL ESTIMATED CONSTRUCTION COST

ADA Transition Plan Inventory

Ambaum/ S/SW 156th St Budget Estimate

SECTION 5 ASPHALT CONCRETE PAVEMENT

SECTION 7 TRAFFIC

SECTION 8 OTHER ITEMS

SECTION 1 PREPARATION

SECTION 2 GRADING

Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost 

1 347$             1 2,023$             1 2,018$              1 641$                 1 427$                   1 -$                          

0 -$                  20 100$                0 -$                      20 100$                 0 -$                        -$                          

60 360$             120 720$                60 360$                 30 180$                 60 360$                   -$                          

60 900$             120 1,800$             60 900$                 30 450$                 60 900$                   -$                          

7 957$             14 1,913$             7 957$                 3 478$                 7 957$                   0 -$                      

0 -$                  20 1,000$             0 -$                      20 1,000$              0 -$                        -$                          

-$                  50 3,500$             75 5,250$              25 1,750$              0 -$                        -$                          

0 -$                  4 6,000$             1 1,500$              2 3,000$              0 -$                        -$                          

60 2,100$          120 4,200$             60 2,100$              30 1,050$              60 2,100$                -$                          

0 -$                  0 -$                     0 -$                      0 -$                     0 -$                        -$                          

0 -$                  0 -$                     8 11,000$            0 -$                     0 -$                        -$                          

0 -$                  6 6,000$             3 3,000$              0 -$                     1 1,000$                -$                          

1 20$               3 60$                  8 160$                 0 -$                     1 20$                     -$                          

4,684$          27,317$           27,245$            8,649$              5,764$                -$                          

328$             1,912$             1,907$              605$                 403$                   -$                          

5,011$          29,229$           29,152$            9,254$              6,167$                -$                          
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CITY OF BURIEN

No. Item

1 Mobilization

2 Removing Cement Conc. Sidewalk

3 Removing Asphalt Pavement

4 Removing Cement Conc. Curb and Gutter

5 HMA Class 1/2" PG 64-22

6 Sidewalk

7 Ramp/Push Button Landings

8 Cement Conc. Curb Ramp 

9 Cement Conc. Traffic Curb and Gutter

10 Permanent Signing

11 Pedestrian Signal System

12 New Utility Covers

13 Utility Cover Treatment

TOTAL ESTIMATED CONSTRUCTION COST

ADA Transition Plan Inventory

Ambaum/ S/SW 156th St Budget Estimate

SECTION 5 ASPHALT CONCRETE PAVEMENT

SECTION 7 TRAFFIC

SECTION 8 OTHER ITEMS

SECTION 1 PREPARATION

SECTION 2 GRADING

Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost 

1 163$                    1 90$                1 2$                   1 2$                    1 82$                   1 83$                     1 3$                      

0 -$                         20 100$              0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         0 -$                   0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         0 -$                   0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         0 -$                   0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         20 1,000$           0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         0 -$                   0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         0 -$                   0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         0 -$                   0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         0 -$                   0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

0 -$                         0 -$                   0 -$                   0 -$                     0 -$                     0 -$                        0 -$                       

2 2,000$                 0 -$                   0 -$                   0 -$                     1 1,000$              1 1,000$                0 -$                       

2 40$                      1 20$                1 20$                 1 20$                  1 20$                   2 40$                     2 40$                    

2,203$                 1,210$           22$                 22$                  1,102$              1,123$                43$                    

154$                    85$                2$                   2$                    77$                   79$                     3$                      

2,357$                 1,294$           23$                 23$                  1,179$              1,202$                46$                    
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CITY OF BURIEN

No. Item

1 Mobilization

2 Removing Cement Conc. Sidewalk

3 Removing Asphalt Pavement

4 Removing Cement Conc. Curb and Gutter

5 HMA Class 1/2" PG 64-22

6 Sidewalk

7 Ramp/Push Button Landings

8 Cement Conc. Curb Ramp 

9 Cement Conc. Traffic Curb and Gutter

10 Permanent Signing

11 Pedestrian Signal System

12 New Utility Covers

13 Utility Cover Treatment

TOTAL ESTIMATED CONSTRUCTION COST

ADA Transition Plan Inventory

Ambaum/ S/SW 156th St Budget Estimate

SECTION 5 ASPHALT CONCRETE PAVEMENT

SECTION 7 TRAFFIC

SECTION 8 OTHER ITEMS

SECTION 1 PREPARATION

SECTION 2 GRADING

Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost Quantity  Total Cost 

1 205$                1 2$                  1 166$              1 251$              1 130$              1 3$                  1 2$                  

0 -$                    0 -$                   0 -$                   0 -$                   10 50$                0 -$                   0 -$                   

0 -$                    0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   

0 -$                    0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   

0 -$                    0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   

0 -$                    0 -$                   0 -$                   0 -$                   10 500$              0 -$                   0 -$                   

0 -$                    0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   

0 -$                    0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   

0 -$                    0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   

1 500$                0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   

0 -$                    0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   0 -$                   

  

2 2,000$             0 -$                   2 2,000$           3 3,000$           1 1,000$           0 -$                   0 -$                   

3 60$                  1 20$                4 80$                7 140$              4 80$                2 40$                1 20$                

2,765$             22$                2,246$           3,391$           1,760$           43$                22$                

194$                2$                  157$              237$              123$              3$                  2$                  

2,958$             23$                2,404$           3,629$           1,884$           46$                23$                
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CITY OF BURIEN

No. Item

1 Mobilization

2 Removing Cement Conc. Sidewalk

3 Removing Asphalt Pavement

4 Removing Cement Conc. Curb and Gutter

5 HMA Class 1/2" PG 64-22

6 Sidewalk

7 Ramp/Push Button Landings

8 Cement Conc. Curb Ramp 

9 Cement Conc. Traffic Curb and Gutter

10 Permanent Signing

11 Pedestrian Signal System

12 New Utility Covers

13 Utility Cover Treatment

TOTAL ESTIMATED CONSTRUCTION COST

ADA Transition Plan Inventory

Ambaum/ S/SW 156th St Budget Estimate

SECTION 5 ASPHALT CONCRETE PAVEMENT

SECTION 7 TRAFFIC

SECTION 8 OTHER ITEMS

SECTION 1 PREPARATION

SECTION 2 GRADING

Quantity  Total Cost Quantity

 Total 

Cost Quantity

 Total 

Cost Quantity

 Total 

Cost Quantity  Total Cost Quantity  Total Cost 

1 82$                1 -$            1 -$            1 -$            1 90$           1 80$           

0 -$                   0 -$            0 -$            0 -$            5 25$           0 -$              

0 -$                   0 -$            0 -$            0 -$            0 -$              0 -$              

0 -$                   0 -$            0 -$            0 -$            0 -$              0 -$              

0 -$                   0 -$            0 -$            0 -$            0 -$              0 -$              

0 -$                   0 -$            0 -$            0 -$            5 100$         0 -$              

0 -$                   0 -$            0 -$            0 -$            0 -$              0 -$              

0 -$                   0 -$            0 -$            0 -$            0 -$              0 -$              

0 -$                   0 -$            0 -$            0 -$            0 -$              0 -$              

0 -$                   0 -$            0 -$            0 -$            0 -$              0 -$              

0 -$                   0 -$            0 -$            0 -$            0 -$              0 -$              

      

1 1,000$           0 -$            0 -$            0 -$            1 1,000$      1 1,000$      

1 20$                0 -$            0 -$            0 -$            0 -$              1 5$             

1,102$           -$            -$            -$            1,215$      1,085$      

77$                -$            -$            -$            85$           76$           

1,179$           -$            -$            -$            1,300$      1,161$      
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